





The Journey Continues – Improving Process Control for the Space Shuttle Program

Quality Leadership Forum July 17-19, 2001

Ron Lang for

Joyce RozewskiNASA Space Shuttle Program Office



Background



- Process control problems have caused delays and mission impacts to Shuttle Program
 - ➤ Hatch latch actuator problem prevents EVA, STS-80
 - ➤ Contaminated cleaning cloth causes extensive testing and analysis before launch of STS-103

Shuttle Program Manager Concern

- Safety Risk
- Need to Improve Process Control across SSP





Process Control Initiative

Team & Mission Statement

NASA:

Johnson Space Center (Lead) Kennedy Space Center Marshall Space Flight Center Stennis

Contractors:

United Space Alliance Lockheed Martin Michoud (ET)
Rocketdyne Propulsion (SSME)
Hamilton Sundstrand (EMU)
Pratt & Whitney (Turbo Pump)
Thiokol (RSRM)

Ground Operations
Flight Operations
Integrated Logistics
Solid Rocket Boosters
Flight Crew Equipment
Program Integration
Flight Software
Orbiter (Boeing)

"Reduce Space Shuttle Program Risk by Preventing Process Escapes"



Process Control Initiative

Strategy

Target the Top Causes of Process Escapes













- Determine best practices for process control used across program
- Create program process control standards from these best practices
- Communicate process control lessons learned across program elements
- Increase awareness of importance of process control across all levels of Shuttle Program

CHALLENGE:

- ✓ Large Supplier Base >850 Active Suppliers of Flight Hardware Across 50 States
- √ Thousands more 2nd and 3rd Tier Suppliers



➤ Changes at Suppliers Not Adequately Assessed and Technically Verified

- Seemingly minor changes to "noncritical" processes causing significant problems
- Existing Quality Systems, ISO 9000, contractual requirements inadequate to protect against some changes
- Rigorous control over critical processes

Contributing Factors

- Process drift over time
- Unreported, well-intentioned process improvements
- Changes caused by environmental regulations
- •Business realignments
- Aging program/Loss of corporate knowledge





- Provide for early detection of process variability and uncoordinated changes
- Eliminate process "creep"
- Understand and mitigate process risks
- Identify critical characteristics and processes to control
- Enforce personal accountability to perform exactly per written procedures
- Promote awareness of process control
- Identify and evaluate changes to equipment and environment
- Capture and maintain process knowledge and skills.



Process Control Management Plan Approved by All Prime Contractors



Supplier Awareness





Videos

Widespread Distribution – To All Major Suppliers This Year

Well Received – Positive Feedback

Follow on COUNTDOWN video: In Production




Supplier Visits and Symposiums

Joint Visits for Common Suppliers

Astronaut Support and Space Flight Awareness





Posters

11,000 Posters printed in support of the two videos

Distribution to all major suppliers with videos

Follow on posters in design phase

Supplier Brochures

Increasing use of supplier brochures by all primes





Metrics Indicate Program Success

- Process Escapes
- Corrective Actions
- Lessons Learned
- Awareness Activity

Reported
Quarterly to
Program Manager










Culture Change Requires Long-Term Commitment





Summary

Government & Industry Process Control Focus Group










Backup and Examples



Event Chain


Failures snake their way through the system designed to protect






PROCESS DRIFT

Traditional Audit Systems Don't Protect Against Drift



Need To Leverage Practitioners Knowledge



OV-102 "B" Hatch Actuator Verified Jammed By No-Back Fastener MISSING FASTENER

EMERGENCY EGRESS SLIDE

EXAMPLE



